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This is the Marshall Magruder Rebuttal to the UNS Electric Inc. Response of 28 July

2008 to the concerns I expressed in this case with respect to accomplishing the 20

replacement utility pole and 12 underground cable projects detailed in the ACC Staff-

Citizens [now UNSE] Settlement Agreement required by ACC Decision No. 61793 and

implemented in ACC Decision No. 62011. The UNSE Response was not distributed to

Parties including ACC Staff, RUCO or myself and is incomplete and non-compliant with

ACC Decision No. 70360 order which ordered a "detailed" response.

l certify this filing notice has been mailed to all known and interested parties, as

shown on the Service List.

Respectfully submitted M this 10"" Q September 200;8

MARSHALL MAGRUDER

Arizona Coro0roiion Commission
By W n,DOCKETED

SEP 15 2898
Marshall Magruder
PO Box 1267
Tubae, Arizona 85646
(520) 398-8587
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In 1998, the City of Nogales filed with the Commission a Formal Complaint against

Citizens Utility Company, its electricity utility, for not providing reliable electric service,

causing economic damages and endangering community welfare. This was resolved by

two sequential settlement agreements after strong intervention by the Commission. The

City of Nogales and Citizens Settlement Agreement included agreements to compensate

customer claims, by funding direct payments to customers, low income relief, economic

development, four-year interest free loans to high school graduates and to improve electric

service and community relations by creating a Citizens Advisory Council, collaborating with

City to determine order of circuit restoration after an outage, developing a mutually

acceptable and detailed Service Upgrade Plan for submission to the Commission, and

negotiate a franchise agreement with the City. Citizens then negotiated a Plan of Action

with the Commission Staff that resulted in an ACC Staff and Citizens Settlement

Agreement containing schedules budgets for dozens of upgrades Citizens agreed to

accomplish to improve reliability in Santa Cruz County. In addition to providing a second

transmission line, the Plan of Action included many "non-transmission" projects with two

major distribution reliability upgrades involving replacements for overage utility poles in 20

projects in specified locations, mostly in Nogales, and t2 projects to replace defective and

improperly installed underground cables. The Complaint was dismissed when a

Commission Order approved the City's Settlement Agreement and the Plan of Action

implemented in a second Commission Order No. 62011 on 2 November 1999.

*o Citizens started accomplishing the Plan of Action reliability improvements in 1999

and bad replacegfsome of the 3,080 utility poles and 159,388 feet of underground cables

by the time of the second Commission order costing over $15 million for these projects. In

2005, after observing that many of these 32 projects did not appear to have been even

started, l declared in testimony in the re-opened ACC Order No. 62011 case that these

projects remained incomplete and was told to resubmit in the next Rate Case, which l did,

in every submission to the Parties. The company did NOT respond to these pleadings and

rejected my claims.
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The resultant ACC Decision and Order No. 70360 ordered UNS Electric to submit

a "detailed response to Mr. Magruder's allegations regarding the poles and underground

cables under the 1999 Nogales/Citizens Settlement Agreement".

The UNSE Response is incomplete, erroneous and failed to provide ANY details

concerning these 32 projects as no actual details or evidence presented refuted my claims.

For example, 25 projects were claimed as being completed in 1999 which is

absolutely false. Every underground cable replacement project was spread out over five

years but UNSE claimed were completed in 1999, usually expending exactly the first year's

planned expenditures. Only "estimates" were provided, no actual data, for the 20 pole

projects which should have been easy to obtain since each pole has a "cue number", each

pole is annually depreciated according to a schedule provided in this case, and the

company must know where poles are located in these project areas. Twenty 115 kV

transmission line poles were not replaced. No feet of cable replacements were reported.

To the best of my ability under these conditions, I have tried to reconstruct each

project using the flimsy information available, mostly from the Plan of Action itself. At best, I

believe, at best, only 21.1% of the poles were replaced and 16.2% cable-feet were

replaced.

As shown in the Staff's Technical Report in this rate case, the relevant distribution

"reliability indices" (SAIFI, SAlDl and CAIDI) decreased from the second quartile to the third

(CAIDI) and fourth quartiles (SAIFI and SAIDI) between 2004 and 2006.

The UNSE Response on page 2 stated

"It appears that Mr. Magruder does not believe that

(1) Citizens fulfilled its obligations under the Plan' and/or
(2) UNS Electric, as the successor to Citizens, completed the 20 pole and 12

underground replacements projects in the Plan." [Emphasis added]
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I believe neither (1) andlor (2) have been completed and that the UNSE

Response failed to provide the details ordered by the Commission for these pole and

cable replacement projects in the Plan of Action.
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Marshall Magruder Rebuttal to the UNSE Response to Mr. Magruder's Concerns with
Respect to Completion of 20 Replacement utility Pole and 12 Underground Cable

Projects

1. ACC Order Requirements.

ACC Decision 70360 of 27 May 2208,

"ORDERED that UNSE shall file a detailed response to Mr. Magruder's allegations
regarding the poles and underground cables under the 1999 Nogales/Citizens
Settlement Agreement, within 60 days of the effective date of this Decision. Replies to
the Company's response shall be filed by Mr. Magruder, Staff and RUCO within 30 days
thereafter." 1 [underlined for emphasis and later reference]

2. UNSE Response.

UNSE filed its response on 28 July 2008 (32 days after the effective date of the order) and did not

include this Party, RUCO or the ACC Staff on its distribution list and receipt by these parties is

unknown.2 The UNSE Response is ambiguous, without details, and is not compliant with this

Order as shown below.

UNSE Response Distribution.

I did not receive a copy of this filing until 2 September 2008, from which the 30 days to respond

can begin. No responses or rebuttals have been received by this party or docketed by ACC Staff

and RUCO as of the date of this filing. These other two parties, the ACC Staff and RUCG need

time to respond, after being served a copy,

4. WhyQ this issue significantL customersQ Santa CruzService Area?

This is best explained by the words used by Citizens in its "1999 System Improvement, Santa

Cruz District" section of its Plan of Action.3 These are in the Plan of Action mandated by ACC
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ACC Decision No. 70306 of 27 May 2008, hereafter Decision No. 70306, page 86. It is noted the City of
Nogales-Citizens Settlement Agreement required the utility to develop an Upgrade Plan or Plan of Action to
improve reliability. The plan of action is in a ACC Staff-Citizens Settlement Agreement.
UNSE filing in Docket No E-04204A-06-0783, titled "UNS Electric, Inc.'s Response to Mr. Magruder's
Concerns," dated 28 July 2008 (hereafter "UNSE Response"), page 4.
Late-Filed Exhibits by Marshall Magruder" in the present case on 24 December 2007 (hereafter Late-Filed
Exhibits), Exhibits M-D and M-E. These Exhibits are referenced in the Magruder filings but appear ignored
by UNSE. These entire documents were submitted as five Exhibits. Three Exhibits were previously filed in
the Reliability Case and referenced many times in the present case. All are labeled with an "M" prefix, using
alphabetic sequence letters for identification purposes that continues in this Rebuttal:
Exhibit M-A "ACC Decision No. 61793, "City of Nogales, Arizona, Complaint, vs. Citizens utility Company,

Santa Cruz Electric Division" of 29 June 1999 with Appendix A, "Revised Settlement
Agreement Between the City of Nogales, Arizona, and Citizens Utilities Company" of 1 June
1999 (15 pages), hereafter "Nogales-Citizens Agreement")
This exhibit is not applicable to this filing.
"UNS Electric Responses to Magruder Data Requests MM DR 2.6 and MM DR 3.10, and
Data Requests MM DR 2.8 and MM DR 3.12 (6 pages), hereafter Exhibit M-C.

Exhibit M-B
Exhibit M-C

3.
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Decision No 61793 on 29 June 1999 and implemented by ACC Decision No. 62011 on 2

November 1999, previously been submitted in the present case:4

Quote:

Distribution Circuits Improvements

Introduction
The distribution system improvements are an acceleration of work that was begun in 1994.
These projects include replacement of poles and underground cable. In 1994, pole
replacements were concentrated in the northern part of Santa Cruz County. Some of the
overhead work involves splitting circuits that share poles, in one case it involves activation of
an additional circuit in Nogales. Underground cable replacements are targeted at reducing
outage hours in areas that have expressed frequent outages.

Overhead Circuits
The pole replacements are mainly concentrated in the Nogales area. These poles have
reached the end of their life cycle. Some of the pole replacements involve the relocation of
circuits, as in the case of Circuits 6241 and 6246. Circuit 6241 feeds the west-side of Nogales
(and feeds the hospital). Circuit 6241 shares a pole with Circuit 6246. By relocating a portion
of 6241, Citizens can reduce the stress on the poles and eliminate potential outages due to
structural failures. Activation of Circuit 6246 will allow Citizens to split the load on the west-
side of Nogales, and increase the ability to back feed 6241 in the event of damage.

A major portion of the pole replacements will be done along Highway 82 and into the
mountains in the Locheil area. This loop will allow Citizens to sectionalize and isolate
damaged portions of line, thereby keeping the highest number of customers in service.

Underqround Circuits

Underground cable replacements are concentrated in Rio Rico and Tubac. The Rio
Rico Unit 3 area was installed in the early 1970's. This cable was directly buried and is ending
its useful life cycle. A significant number of outages occur in this area. Smaller sections of
cable needed to be replaced in other subdivisions, but not as much as in the above two
subdivisions.

A significant portion of the cable replacements involves the underground feed to the
top of Mount Hopkins. This cable was installed by a contractor in the 1970's, and was also
direct buried. This cable has numerous faults. When a fault occurs, locating the faulted portion
requires an entire crew. It should be noted that because this part of the county is so far from
the rest of the service territory, if there is an outage that requires a crew from Nogales, it takes
a minimum of an hour for them to get there.

The major portion of these replacements in Nogales are in trailer parks. These parks
also have cable that was direct buried and have numerous faults. The older sections of
Meadow Hills has the same type of cable installation. Some faults have occurred in this area,
and some cable has been replaced as well.5

End Quote

Exhibit M-D
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Citizens' Plan of Action, filed 7 May 1999, excerpt, "Attachment IV Citizens Utility Company
Pole and Cable Replacements Santa Cruz Electric District, 1999-2003 (6 pages) hereafter
Exhibit M-D or Citizens Pole and Cable Replacement Plan.

Exhibit M-E Citizens' Plan of Action, filed 7 May 1999, excerpt, "1999 System Improvements Santa Cruz
District" (4 pages), hereafterExhibit M-E.

Exhibit M-E, page 3 of 4.
ibid.
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The above was presented to the Commission by the utility in t99Q, almost a decade ago.G

These 3,080 "past life cycle" utility poles planned for replacement are now 10 years older, 10

years after completion Q*their life cycle replacement plan. The underground cables "ending its

with "numerous faults" are

also 10 years older. Past life cycle poles and cables only age with time and the additional 10

years of life need to be justified by the company. The company's annual expenditures for these 32

projects were included for each project.

useful life cycle" with a "significant number of outages in the future"...

4.1 Plan of Action Commitments.7

The record is clear, that Citizens made a strong commitment to these 32 projects. Each

project was developed to improve distribution reliability in a reasonable, long-term approach to

eventually increase overall customer reliability. Some had started as early as 1994. Excerpts from

some of these commitments, approvals, and mandates include:

a. The "Settlement Agreement Between Commission Staff and Citizens Utilities Company,

. initial paragraphs state:

118

"Citizens Utilities Company ("Citizens") and the Arizona Corporation Commission
Staff ("Staff agree as follows concerning Citizens' Plan Q Action to address
service quality issues in its Santa Cruz Electric Divisions, Citizens' Analysis of
Transmission Alternatives and Citizens' Schedule to construct a second
transmission line to serve its Santa Cruz Electric Division Customers. Citizens'
Plan Q Action, as filed on April 15"1, 1999, and Supplemented on May 7'*', 1999,
and July 13"', 1999, complies with Decision Nos. 61383 and 61793..."

")

b. ACC Decision No. 62011, in Findings of Fact 2, states:

"Decision 61383 (January 9, 1999) directed Citizens to file an analysis of
alternatives and Plan Q Action L recto the service problems in the Santa Cruz
Electric Division, for approval at Open Meeting, and order that a hearing be held
regarding Citizens' request."

c. The ACC Decision No. 62011, in Finding of Fact 15, states:

"The [Commission Staff-Citizens] Settlement Agreement commits Citizens to a
Plan of Action that is in compliance with Decisions No. 61383 and 61793 and
incorporates Staff recommendations... The Settlement Agreement states that the
Plan f Action includes Citizens' submittal of April 15, 1999, as supplemented on
May 7, 1999 and July 13, 1999."

6
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Filed in the Citizens Plan of Action of 4 May 1999 in ACC Docket No. E-.Q1032A-99-0401, implemented in
ACC Decision and Order No. 62011 of 2 November 1999, subsequently been reopened in 2005, and
remains open.
These four subparagraphs (a to d) are excerpts from Late-Filed Exhibits, page 5.
Dated 9 August 1999 in Acc Docket E-01032A-99-0401 .

Marshall Magruder Rebuttal to UNSE Response to "Mr. Magruder's Concerns" with respect to Replacement Utility
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d. The CitizensPlan of Action, "Supplement to Citizens Utilities Company's Santa Cruz

Electric Division Transmission Alternatives andPlan of Action" states under "Planned

Improvements That are Not Dependent On Construction of Second Transmission Line"

states:

"Citizens is currently replacing poles and cable. Attachment IV includes detailed
schedules showing the areas where replacements will 8 made, the number Q*
polesM amountQ cable that will8 replaced, and the capital expenditures to do
so, for the years 1999-2003."

Distribution Outaqes lg -3UNSE Santa Cruz service area.

During the re-opened ACC Order No. 62011 hearings, I submitted a detailed analysis of all

outages in this service area between 1994 and 2004 using the monthly "outage" reports submitted

to the ACC Staff during that time period as shown in Exhibit M-F below. This data shows in 11

years there were 2,217 distribution outages during major storms and 2,080 other distribution

outages for a total of 4,297 distribution outages. Santa Cruz County is one of the most lightning

prone areas in the United States with over 2,000 lightning strikes in an hour. On an annual

average basis, outages in the service area were as follows:

a. During Major Storms: 201 .5 Distribution outages per year (= 2217/11)

b. At all other times 189.1 Distribution outages per year (= 2080/11)

390.6 Distribution outages per year(= 4297/11)

The bulk of the distribution system consists of wires connecting customers to the servicing

substation. These are overhead wires on utility poles and underground cables that are connected

to distribution transformers as the feeder circuits extend from the substation.

Since a vast majority of customer outages are related to the distribution system, then highly

reliable structures holding the connectors and actual underground cables must meet high

standards. As the earlier statement by Citizens clearly states, the utility poles selected for

Total Distribution Outages

replacement were "beyond their service life". In other words, they required replacement in order to

meet the service quality of the proceedings that lead up to ACC Order No. 62011. The design of

the twenty overhead utility pole replacement projects was based on utility poles that were beyond

service life and the best ones to be upgraded in order to improve distribution service reliability.

Furthermore the underground cable used was of low reliability and had been improperly laid.

Underground cables need proper burial, and "improper installations often can lead to premature

field failures.,,g
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9 "Underground Cables Need a Proper Burial,"Transmission & Distribution World, 1April 2003. This article
indicates the effects of improper selection and installation of thermal backfill materials may not be evident
for several years. Heat from the cable must be dissipated through the soil and is quantified by soil thermal
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2

5 Analysis Q Status Q Q Utility Pole Replacement Projects.

5.1 Backqround Information _QQ QS QDefective Pole Replacement Projects.

At issue are the specific twenty defective utility pole replacement projects. This was first

presented to the Commission in July 2005 during the "reliability in Santa Cruz service area" case.

My Testimony'° provided the same information in Exhibit M-H.11 I was told during those hearings

the proper venue for this issue would be the next Rate Case, which is why this issue has been

raised again. Starting in my Motion to lntervene12, Data Requests in discovery13, then in Direct

Testimony'4, Supplemental Direct Testimony15, Surrebuttal Testimony16, Summary", Late Filed

Exhibitsw, Reply to UNSE Response to Late-Filed Exhibits by Magruder'9, Opening Brief20, Reply

Brief21, and Exceptions22, this issue has been presented over and over again with negligible

responses by UNSE.
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resistivity (rho, in "C-cmAN) which can vary from 30 to 500°C-cm/W. Safe soil has a thermal rho of less than
90°C-cmAN and is also moist. The thermal rho of a dry soil may exceed 150°C-cm/W and approach 300°C-
cm/W for a dry uniform sand. Soils in semi-arid climates are naturally quite dry. Soil that is not properly
compacted in the cable trench has a substantially higher thermal rho. Well-graded sand to fine gravel that is
compacted to its maximum density determined by a standard Proctor test from ASTM-D689 can give a
good thermal backfill." A copy of this article can be obtained from this party.
In ACC Docket No E-01032A-99-0401, "In the Matter of service Quality issues, Analysis of Transmission
Alternatives and Proposed Plan of Action in the Santa Cruz Electric Division of Citizens Utilities Company,"
(hereafterReliability Case Testimony of Marshall Magruder (hereafterReliability Case Magruder
Testimony), 8 July 2005, pages 135 to 137. This is in Exhibit M-H herein.
In the "Late-Filed Exhibits by Marshall Magruder" in the present case on 24 December 2007 (hereafter
Late-Filed Exhibits), five exhibits were filed with all but two were previously filed in the Reliability Case,
referenced many times in the present case. For reference purposes these five exhibits were labeled with an
"M" prefix, using alphabetic sequence letters for identification purposes that is continued in this Rebuttal.
Exhibit M-A "ACC Decision No. 61793, "City of Nogales, Arizona, Complaint, vs. Citizens Utility Company,

Santa Cruz Electric Division" of 29 June 1999 with Appendix A, "Revised Settlement
Agreement Between the City of Nogales, Arizona, and Citizens Utilities Company" of 1 June
1999 (15 pages), hereafter"Nogales-Citizens Agreement")

Exhibit M-B This exhibit is not applicable to this filing.
Exhibit M-C "UNS Electric Responses to Magruder Data Requests MM DR 2.6 and MM DR 3.10, and

Data Requests MM DR 2.8 and MM DR 3.12 (6 pages), hereafter ExhibitM-C.
Exhibit M-D Citizens' Plan of Action, filed 7 May 1999, excerpt, "Attachment IV Citizens Utility Company

Pole and Cable Replacements Santa Cruz Electric District, 1999-2003 (6 pages) hereafter
Exhibit M-D or Citizens Pole and Cable Replacement Plan.

Exhibit M-E Citizens' Plan of Action, filed 7 May 1999, excerpt, "1999 System Improvements Santa Cruz
. District" (4 pages), hereafterExhibit M-E.

Marshall Magruder Motion to intervene of 12 March 2007 for Docket No. E-04204A-06-0783, page 1.
Exhibit M-C, Data Requests MM DR 2-8 and MM DR 3-10 and Late Filed Exhibits, page 11
Testimony by Marshall Magruder, of 28 June 2007, hereafterMagruder Direct Testimony.
Supplemental Direct Testimony by Marshall Magruder, of 12 July 2007, hereafterMagruder Supplemental
Testimony,all of Part v, pages 8 and 22 to 49.
Magruder Surrebuttal Testimony, all of Part v, pages 8 and 9, and pages 36 to 50.
Magruder Summary of Testimony, 19 July 2007, page 3.
Late-Filed Exhibits, paragraph 2.b, pages 5 and 6, Part iii, pages 9 to 11, and Exhibits M-C, M-D, and M-E.
Magruder Reply to UNSE Response to Late-Filed Exhibits by Marshall Magruder, 12 January 2008, page 2,
Opening Brief by Marshall Magruder, of 5 November 2007, pages 19 and 20.
Reply Brief by Marshall Magruder of 19 November 2007, pages 11 and 12.
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22

23

24

25

26

27

28

29

30

Exceptions to the Recommended Opinion and Order by Marshall Magruder, of 5 May 2008 pages 15 and
16.
Initial Post-Hearing Brief of UNS Electric, Inc., of 5 November 2007, page 20. The subsequent Reply Post-
Hearing Brief by UNS Electric, Inc., of 19 November 2007 has NO references to any Magruder issues.
Exhibit M-C, see MM DR 2-8, the company's response was "UNS Electric objects to this data request, as it
is unduly burdensome and outside the scope of this rate case."
ibid., see MM DR 3-10, the company's response was "UNS Electric objects to this data request, as it is
unduly burdensome and outside the scope of this rate case." "
Magruder Supplemental Testimony, pages 30 and 31 _
ibid., pages 25 to 32
ibid., page 33.
Citizens Pole and Cable Replacement Plan, found in Exhibit M-D, third unnumbered page.
UnSEe~Response, Exhibit 1 for pole replacement projects.
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I I

The total  response by UNSE to the above test imony and evidence provided by Marshal l

Magruder as indicated in the above paragraph is found in the Ini t ial  UNSE Post Hearing Brief:

"Magruder Adjustments.
Mr .  Magruder  proposed to  d i sa l l ow  $15,561,520 for  what  he v i ews as  an apparent
fai lure to comply wi th Commission decisions,  and to disal low $282,440 for  ut i l i ty pole
r e p l a c e m e n t  a n d  u n d e r g r o u n d  c a b l e  r e p l a c e m e n t .  M r . M a g r u d e r  p r o v i d e s  n o
support ing evidence iust i fving his proposed disal lowances.  Therefore,  they should not
be accepted."23 [Underl ining inserted for emphasis]

The company denied responding to Marshal l  Magruder Data Requests MM DR 2_824 and MM

DR 3-1025. A complete response during discovery would have el iminated the requirements in the

UNSE Response and this Rebuttal  speci f ied in Order No. 70360 for the same detai led informat ion

requested a year earl ier. This fai lure to respond led to repeating the prior request in the Rel iabi l i ty

Case in the Supplemental  Direct Test imony and other f i l ings in this docket.

The ant icipated (and ident ical )  company response to MM DR 3-10 was received af ter

submission of the Magruder Supplemental  Test imony that provided a detai led discussion of the

twenty (20) ut i l i ty pole replacement projects.26 The detai led information from STF DR 3.118 and

STF DR 2.1 contained al l  projects accompl ished after UniSource Energy acquisi t ion of Ci t izens on

12 August 2003. From the other DRs, six of  these 20 defect ive pole replacement appeared have

related to the init ial  pole projects. As the analysis presented in this testimony27 concluded:

"The data do NOT support complet ing ANY Pole Replacement Projects 1 through 20."28

A n a l y s i s  C o m p a r i n q Q Q P l an _cyA c t i o n L Q13 UNSE Uti l i ty Pole Data.

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20 5.2

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

Each project in the Plan of Act ion has a total  number of poles to be replaced, an annual

breakout of  poles to be replaced per year,  and an annual  budget are shown in the tables found in

Exhibi t  M-G29. This data are compared wi th the resul ts reported in the UNSE Response."  Table

1 below summarizes the data from Exhibi t  M-G.



Pole
Proj.
ID
No;

Project Area
Described in the
Plan of Action

Number
of Poles

to be
Replaced

Poles
Replaced
to Date
(1999)

Percent
of Poles
in Project
Replaced

Number of
Poles not
Document

ed as
Replaced

Total
Budget for

Project

Est. Cost
per Pole

Actual
Project Cost

(a) (b)
(0)3n Idle

(e) = (d)/(C)
lf)aa

(9)°' (h) : (g)/(c) (i)

t Nogales West area 75 26 Not reported

Not reported2
Nogales West north
area

75 28

34.7% 10 $300,000 $4,000

37.3% 16 $210,000 $2,500 Not reported

Not reported

Not reported

Not reported

Not reported

Not reported

Not reported

3
Reconductor
Mariposa Industrial
Park35

75 75 100.0% 15 $165,000 $2,200

4 Downtown Nogales -
Southeast 300 74 34.7% 5 $840,000 $2,800

5
Downtown Nogales -
Northwest 300 115 38.3% 46 $860,000 $2,867

6 Downtown Nogales
Northwest 500 91 18.2% 48 $1,274,000 $3,548

7
Downtown Nogales
Southeast 300 20 8.7% 35 $860,000 $2,867

8
Beatus Estates
Subdivision

150 0 0.0% 0 $420,000 $2,800

9
Valle Verde
Subdivision 150 106 70.6% 50 $420,000 $2,800

10
Chula Vista
Subdivision 50 0 0.0% 0 $140,000 $2.800

11 Activate Circuit 6242 100 0 0.0% 15 $420,000 $4,200
12 Circuit 6241 50 0 0.0% 0 $140,000 $2,000

13
Meadow Hills North
Subdivision 75 0 0.0% 55 $210,000 $2,800

14
Meadow Hills South
Subdivision 75 0 0.0% 5.5 $210,000 $2,800

15 Transmission Line 20 0 0.0% 0 $320,000 $16,000
16 Highway 82 250 148 59.2% 71 $755,000 $3,200
17 Old Tucson Road 10 g 90,0% 10 $25,000 $2,500

18
Rio Rico Highway
Crossings 0 0 0.0% 0 $128,000 0

19 Rio Rico Industrial
Park 25 16 64.0% 5 $100,000 $4,000

20 Flux Canyon Area 500 0 0.0% 200 $1 ,400,000 $2,800

Not reported

Not reported

Not reported

Not reported

Not reported

Not reported

Not reported
Not reported

Not reported

Not reported

Not reported
Not reported
Not reported

Not reported

Not reported

Totals 3,080 634 21.1% 537 $7,223,975 N/A unknown

I 1 1

Table 1 - Summary Data for the Defective Pole Replacement Projects

31

32

28

29

30

31

32

33

34

35

33

34

35

Citizens Pole and Cable Replacement Plan, found in Exhibit M-D, page 2 of 6, 2nd column. This is the
number of defective utility poles Citizens planned and funded to be replaced in the Project.
ibid., page 6, Progress to date. This IS a 1999 snapshot of the progress to date and is the last "Actual
Number" pole replacement data received.
See Exhibit M-F below for methodology used for each project.
ibid., page 6, this is the sum of budgets for 1999, 2000, 2001, and 2003, annual budgets are in Exhibit M-G.
ibid. This project is to replace the conductor. initially, it appears, Citizens projected 75 poles to accomplish
this task during 1999 and 2000 on page 2. In its Progress to Date (1999) on page 6, the estimate changed
to 1 and the actual number replaced as one. Since reconductor can be accomplished without replacing
poles, is appears Citizens reduced to 1 pole for Project No. 3.
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6. Analysis Q tileStatus Q 3 Underground Cable Replacement Projects.

6.1 Backqround Information about Q Defective Underground Cable Replacement

Projects.

ln.developing the cable replacement plan, Citizens knew these cables laid in the 70s were

now or will be soon a leading cause of distribution outages. These twelve underground cable

replacement projects took this into account as a way to improved distribution reliability in the

Santa Cruz service area.

These twelve cable replacement projects were presented with the above pole replacement

projects as previously presented in section 5 above. The Data Requestsae and Magruder

Supplemental Testimony included these projects.

Detailed information from STF DR 3.118 and STF DR 2.1, showed four or five of these twelve

defective cable replacement projects appeared they might have been related to the initial projects.

As the analysis presented in this testimony" concludes:

"The data do NOT support completing ANY Cable Replacement Projects 1 through 12.""

At issue are the specific twelve defective underground cable replacement projects, which was

first presented in July 2005 to the Commission in testimony" and evidentiary hearings concerning

"reliability in Santa Cruz service area" which is repeated in Exhibit M-H. In parallel with the

replacement utility pole issue, these underground cable replacements have also been included in

my Motion to lntervene4°, Data Request in discovery", Direct Testimony42, Supplemental Direct

Testimony43, Surrebuttal Testimony44, Summary, Late Filed Exhibits45, Opening Brief46, Reply

Brief47, and Exceptions48.

36

37

38

39

40

41

42

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

43

44

45

46

47

48

Exhibit M-C, MM DR 2-8 and MM DR 3-10.
Magruder Supplemental Testimony, pages 3 and 33.
ibid. page 33.
Reliability Case Magruder Testimony, pages 136 and 137. This is in Exhibit M-H herein.
Magruder Motion to intervene, page 1.
Exhibit M-C, Data Requests MM DR 2-8 and MM DR 3-10 and Late Filed Exhibits, page 11
Magruder Direct Testimony. Due to failure of receiving an informative discovery response to MM DR 2-8,
this Testimony reserved Part v, Costs to Improved Electricity Reliability in the Santa Cruz Service Area, as
MM DR 3-10 had been reworded and resubmitted with response due prior to submission of Supplemental
Testimonies to be filed on 12 July 2008.
Supplemental Direct Testimony, Part v, pages 8 and 22 to 49.
Magruder Surrebuttal Testimony, all of Part v, pages 8 and 9, and pages 36 to 50.
Late-Filed Exhibits, paragraph 2.b, pages 5 and 6; Part Ill, pages 9 to 11, and Exhibits M-C, M-D, and M-E.
Magruder Opening Brief, pages 11 and 12.
Magruder Reply Brief, pages it and 12.
Magruder Exceptions, pages 15 and 16.
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Cable
Proj.
ID
No.

Project Area
Described in the
Plan of Action

Cable-
feet

planned
to be

Replaced

Cable-
feet

Replaced
to Date
(1999)

Percent
of Project
Replaced

Cable-feet
Document

-ed as
Replaced

Budget for
Project

Est. Cost
per

Cable-
foot

Actual
Project Cos

to Date

Remaining
Cost

(a) <b)
(0)51 ld)s2

(e) : (d)/(C)
lfl5s

(9)5' (h) = (g)/(c)

1
Mariposa Manor
subdivision

7,677 0 0.0% 0 $307,080 $40.00

2
Monte Carlo
subdivision

12,040 2,454 20.4% 2,454 $481 ,600 $40.02 Not
Reported

$386,632

3
Rio Rico Urban 3
subdivision

28,160 14,157 50.3% 14,157 $1,126,005 $40.00 Not
Reported

$560,160

4
Preston Trailer
Park

3,663 0 0.0% 0 $130,320 $35.87 Not
Reported

$62,720

5
Tubae Country
Club subdivision

6,900 0 0.0% 0 $276,999 4000
Not

Reported
$276,000

6
Tubac Valley
County Club

4,300 7,290 169.5% 7,290 $72,000 $40.00 NM
Reported $0.0

7
Palo Prado
subdivision

13,500 9 0,0% 0 $531 ,200 $39.35 Not
Reported

$477,800

8
Empty Saddle
Estates subdivision

8.180 0 0.0% 0 $327,200 $40_00 Not
Reported

$327,200

9 Mt. Hopkins 52,800 0 0.0% 0 $2,147,000 $40.67 Not
Reported

$2,147,00c

10
Meadow Hills
subdivision

15,840 0 0,0% 0 $633,600 $40.00 Not
Reported $633,600

11 Canyon Del
OroNista Del Cielo 4,500 1,840 0.0% 1,840 $180,000 $40.00 Not

Reported
$115,200

12 Rio Rico Resort 1 ,828 0 0.0% 0 $73,130 $40.00 Not
Reported

$73,130

159.388 25,150 16.2% 25,741 6,285,129 $40,00

49

50

51

52

53

54

Citizens Pole and Cable Replacement Plan in Exhibit M-D.
UNSE Response, Exhibit 2 for underground cable replacement projects.
Citizens Pole and Cable Replacement Plan, found in Exhibit M-D, page 3 of 6, 2nd column. This is the cable-
feet of defective cable that Citizens planned and funded to be replaced in the Project.
ibid., page 6, Progress to date. This is a 1999 snapshot of the progress to date and is the last "Actual
Number" cable replacement data received.
See Exhibit M-G below for methodology used for each project.
ibid. page 6, this is the sum of budgets for 1999, 2000, 2001, and 2003, annual budgets are in Exhibit M-G.
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I 1

6.2 Analysis Comparing Plan gf Action L UNSE Cable Replacement Data.1

2

3

4

5

6

Each project in the Plan of Action has a total number of cable-feet to be replaced, an annual

breakout of poles to be replaced per year, and an annual budget are shown in the tables found in

Exhibit M-G49. This data are compared with the results reported in the UNSE Response.5° Table

2 below summarizes the data from Exhibit M-G.

Table 2 - Summary Data for the Defective Underground Cable Replacement Programs

Not
Reported

$307,080

Not
Reported

6,285,129

28

29

30

31

32

33

34

35



l I

e. Conclusion.

Since no actual UNSE pole or cable replacement data were provided during the hearings, the

company's pre-filed and oral testimony or brief, during this case, the following conclusion in the

Magruder Supplemental Testimony will remain valid until receipt of an compliant UNSE

Response, to which this Rebuttal replies.

"The detailed electricity reliability in Santa Cruz service area recommendations are
presented paragraph 5.4 herein which recommend deletion of $15,561,520 from the
UNSE rate base for failure to comply with ACC Orders, to require complete and

with _ Staff Settlement
Agreements, to avoid include expenses performed by Citizens prior to acquisition to be
credited to unsE."55 [underlined in the original]

continuous compliance the City o f  Noqales and ACC

7. Recommendations.

Again, it is recommended that UNSE provide the detailed information necessary to determine the

completion status for EACH of these pole and cable replacement project. As shown in Exhibits M-F

and M-G, below, each project is summarized and locations for actual data are provided as a draft

format for USNE to provide it's next response.

It is recommended that UNSE:

a. Review its utility pole logs and underground project data as suggested herein.

b. Resubmit using Actual data on a project by project basis, including the number of utility poles

replaced in each project area for 1999 through 2008, cost of these pole replacements, total

the number of poles and associated costs so that compliance with the Plan of Action and

Project Status can objectively be made.

Resubmit using Actual data or) a project by project basis, including the number of

underground cable-feet replaced in each project area for 1999 through 2008, cost of these

cable replacements, total the number of cable-feet and associated costs so that compliance

with the Plan of Action and Project Status can objectively be made.

It is recommended that the ACC Staff:

a. Review the new data to be submitted by UNSE for accuracy and completeness.

b. Ensure full compliance with the entire ACC Staff - Citizens Settlement Agreement.

It is recommended that RUCO:

a. Review the new data to be submitted by UNSE for cost realism.

1

2

3

4

5

6

7
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19

20

21

22

23
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28
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30

31

32

33

34

35
55 Magruder Supplemental Testimony, pages 8 to 30.
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I I

Exhibit M-F

Data for Defective Utility Pole Replacement Projects

1

2

3

4 This Exhibit contains data reported by the Citizens approved Plan of Action and data reported in

5 the UNSE Response Exhibit 1 (no title). The table formats that follow are identical for each project.

6 Each project is briefly described in terms of itsproject Number and title, the total number of defective

7 utility poles in the Citizens Plan of Action listed to be replaced. As each project has a geographic

8 location. without a detailed map of feeder circuits, using data obtained from data requests in this

9 case, outages were identified by substation and a feeder circuit and were plotted on a map. Using the

10 title associated with each Defective Utility Pole Plan, from Citizens Plan of Action, feeder circuits were

11 estimated and associated substation determined. This information was included in the project

12 description. The budget data and schedule for each Project were provided in the Plan of Action.

13 Using this financial data, the number of defective utility poles to be replaced was estimated for each

14 year between 1999 and 2003.

15 Additional information provided included the number of poles documented to be replaced, number

16 of actual poles documented as being replaced, and the percentage of poles in the Project that have

17 been actually replaced.

18 The following nine projects, totaling some 1,020 poles, as shown below, have NO documented

19 pole replacements

20 Project 8 - Beatus Estates Subdivision, Nogales (150 utility poles)

21 Project 10 - Chula Vista Subdivision, Nogales (50 poles)

22 Project 11 - Activate Circuit 6246, Southwest and West in City of Nogales (100 poles)

23 Project 12 - Circuit 6241, Mariposa Industrial Area, Nogales (50 poles)

24 Project 13 - Meadow Hills (north) Subdivision, Nogales (75 poles)

25 Project 14 - Meadow Hills (south) Subdivision, Nogales (75 poles)

26 Project 15 - 115 kV Transmission Line between Tucson and Nogales (20 poles)

27 Project 18 - Rio Rico Highway Crossings, Rio Rico (0 poles)

28 Project 20 - Flux Canyon Area, east Circuit CZ-8203, east County (500 poles)

29 Six of other 11 projects with another 1,250 poles, showed some progress, although less than 50%

30 complete, with lowest documented progress including:

31 Project 7 - Downtown Nogales, Northeast (300 poles)

32 Project 6 - Downtown Nogales, Southwest (500 poles)

33 Project 1 - Nogales West area (75 poles)

34 Project 4 - Downtown Nogales, Southeast (300 poles)
35

6.7%

18.2%

34.7%

34.7%
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\

Project 2 - Nogales West (north) area (75 poles)

Project 5 - Downtown Nogales, Northwest (300 poles)

37.3%

38.3%

The information in this table for each project, include data reported by Citizens and then data

reported in the UNSE Response.

In the Data Reported by Citizens, all data are from the Citizens Plan of Action:

a. First Column, "Total Number of Poles for Project/'56 this is the number of poles that Citizens

reported needed to be replaced in the Project.

b. Second Column, "Poles Replaced in 1999"57

c. Third Column, "Actual Poles Replaced to Date (1999)"58 This is a 1999 snapshot of the

progress to date and is the last "Actual Number" pole replacement data received.

d. Fourth Column, "Project x Budget" for 1999, 2000, 2001, 2002, and 2003 (first five lower

coIumns)59 and "Budget for Project"6° in the sixth lower column

In the Data Reported in the UNSE Response, Exhibit 1:

a. First Column, "ActuaI Number of Poles Replaced in Area,"51 was not reported in any project.

b. Second Column, "Estimated number of (defective) poles in project area," is exactly the same

are reported by Citizens Plan of Action without the word "estimated"62

c. Third Column,. "Estimated Number of poles needed to be replaced"53

d. Fourth Column, "Project X Expenditures" for 199, 2000, 2001, 2002, and 2003 (first five lower

columns) and "Total Expended on Project" in the sixth lower column. The UNSE Response did

not include the cost for any year or total for any project.64

56

57

58

59

BD

61

52

GO
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8
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35
64

Exhibit M-D, page 2 of 6, second column.
ibid. page 6 of 6, third column.
ibid. page 6 of 6, fourth column, under the Progress to Date, is labeled "ActuaI Number"
ibid. page 2 of 6, fourth to seventh columns.
This is the total of the years 1999 through 2003.
The UNSE Response did not report any actual data, only an estimate of poles in the area (same as
reported by Citizens in upper part of this table in first column).
Same as Exhibit M-D, on page 2 of 6, second column. UNSE might be confused with page 6, for "Pole
Replacements - Progress to Date" where data through 1999 were reported. The "estimated number" here is
the number of poles in that project but is the plan had estimated on the date of the snapshot. There are NO
other "estimated" numbers of poles in any of the Citizens documentation. The overall progress for these 20
projects (using page 6) is 5 projects that used more poles than planned, 5 projects that used less than
planned, 1 project used the number planned, and 6 projects that should have replaced poles had NO actual
poles replaced, and the final 2 projects had replaced no poles as planned.
This was determined based on the data in UNSE Response Exhibit 1, fourth column, "Estimated # of Poles
Needed to be Replaced" from which was subtracted the number of poles Actually Replaced.
UNSE included "Year Completed" without any basis in its Exhibit 1 and iridicated in either 1999 or 2000.
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DATA REPORTED by CITIZENS for Pole Project 1

Total
N umber of
Poles for
Project

Poles to be
replaced in

1999

Actual
Poles

replaced to
date

(1999)

Project 1 Budget

1999 2000 2001 2002 2003 Budget for
Project

75 75 26 $300,000 0 0 0 0 $300,000

DATA REPORTED in UNSE Response for Pole Project 1

66

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
3f€867

Estimated
Number of

poles
needed to

be
replaced

Project 1 Expenditures68

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

75 36 Reported
complete 0 0 0 0 Not

reported

Pole Project _1

Nogales West area : Uti l i ty Pole Replacements : Z_§ total poles

This area covers the western part of Nogales on the "West Nogales" feeder circuit (probably 6241

from the Valencia Substation in Nogales. Project 1 is planned to replace 100% of the planned 75

poles in 1999 based on the funding profile

Number of poles documented to be replaced

Actual poles documented as being replaced

75

Percent of poles in project replaced = 26/75 %

Number of poles that are not documented as being replaced = 36 - 26 = 10 poles

Number of remaining poles remaining to be replaced = 75 - 26 = 49

Cost per pole replaced : $300,000/75 = $4,000 per pole

Citizens Pole and Cable Replacement Plan, found in Exhibit M-D, page 2, 2"° column
UNSE Response, Exhibit 1, The ACTUAL number of poles in these 20 subdivisions, each having hundreds
of homes and businesses is considerably higher than any numbers reported by UNSE. The only conclusion
is that UNSE is reporting the estimated number of defective poles in the project area
ibid., has a column labeled "# of Poles (Estimated # of Poles in Area) .This is NOT the actual number of
poles in these subdivisions, each having hundreds of homes and businesses. The only conclusion is that
UNSE is reporting the ESTIMATED number of defective poles in the project area
UNSE report any expenditure data, not total spent or annual expenses from 1999 to 2003
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DATA REPORTED by CITIZENS for Pole Project 2

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 2 Budget

1999 2000 2001 2002 2003
Budget

for
Project

75 15 28 $90,000 $30,000 $30,000 $30,000 $30,000 $210,000

DATA REPORTED in UNSE Response for Pole Project 2

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 2 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

75 44 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

Pole Project _2

NogalesWest north area: UtilityPole Replacements:  L totalpoles

This area covers the north western part of Nogales on the "North Nogales" feeder circuit VA-6242

from the Valencia substation in Nogales. Project 2 is planned to replace 42.9% or (90/210 * 75 =) 32

poles) of its total (75) in 1999 and then 10 or 11 poles per year for the next four years (2000-2003)

based on the funding profile

Number of poles documented to be replaced

Actual poles documented as being replaced

75

28

Percent of poles in project replaced = 28/75 37.3%

Number of poles that are not documented as being replaced = 44 - 28 = to poles

Number of remaining poles remaining to be replaced = 75 - 28 = 47

Cost per pole replaced = $25,000/300 = $2,500 per pole
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DATA REPORTED by CITIZENS for Pole Project 3

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 3 Budget

1999 2000 2001 2002 2003
Budget

for
Project

75 159 1/U $90,000 $75,000 0 0 0 $165,000

DATA REPORTED in UNSE Response for Pole Project 3

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 3 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

75 16 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I I

Pole Project _3

Reconductor Mariposa Industrial Park Lg.Noqales :  L total poles

Number of poles documented to be replaced =

Actual poles documented as being replaced =

75 [see footnote below]

1

100%Percent of poles in project replaced = 1/1 =

Number of poles that are documented as being replaced = 1

Number of poles that are not documented as being replaced = 16 - 1

Number of remaining poles remaining to be replaced = 75 - 1 = 74

Cost per pole replaced = $165,000/75 = $2,200

15 poles

69

1

2

3

4 The newest industrial area in Nogales is the Mariposa Industrial Park that is serviced by the

5 Valencia substation on Grand Avenue probably the SW Nogales feeder circuit VA-6246. Project 3 is

6 planned to reconductor 54.4% (equivalent to 41 poles) of its total 75 poles in 1999 and reconductor

7 the remaining 45.6% or (equivalent to 34 poles) in 2000 based on the funding profile.

8

g

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
70

Exhibit M-D, Citizens Pole and Cable Replacement Plan (1999-2003). This project is to replace the
conductor. Initially, it appears, Citizens projected 75 poles to accomplish this task during 1999 and 2000 on
page 2. In its Progress to Date (1999) on page 6, the estimate changed to 1 and the actual number
replaced as one. Since reconductor can be accomplished without replacing any poles, is appears Citizens
reduced to 1 pole for Project No. 3.
ibid.
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DATA REPORTED by CITIZENS for Pole Project 4

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced
to date
(1999)

Project 4 Budget

1999 2000 2001 2002 2003
Budget

for
Project

300 60 74 $360,000 $120,000 $120,000 $120,000 $120,000 $840,000

DATA REPORTED in UNSE Response for Pole Project 4

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 4 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

300 79 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

a I

Pole Project Q

Downtown Noqales _-Southeast Utility Pole Replacements = 300 total poles

This area covers the downtown Nogales on the "Downtown Southeast" feeder circuits VA-6245 or

VA-6247 from the Valencia Substation. Project 4 is planned to replace 54.4% (163 poles) of its total

(300) in 1999 and the remaining 137 poles in 2000 based on the funding profile.

Number of poles documented to be replaced r

Actual poles documented as being replaced :

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

Percent of poles in project replaced =

Number of poles that are not documented as being replaced = 79 - 74 = 5 poles

Number of remaining poles remaining to be replaced = 300 - 74 = 226

Cost per pole replaced = $840,000/300 = $2,800 per pole

74/300=

300

74

34.7%
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DATA REPORTED by CITIZENS for Pole Project 5

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced
to date
(1999)

Project 5 Budget

1999 2000 2001 2002 2003
Budget

for
Project

300 60 115 $380,000 $120,000 $120,000 $120,000 $120,000 $860,000

DATA REPORTED in UNSE Response for Project 5

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Pole Project 5 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

300 161 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I I

Pole Project §

Downtown Nogales : Northwest Utility Pole Replacements : 300 total poles

This area covers the downtown Nogales on the "Downtown Northwest" feeder circuit VA-6245

or VA-6247 from the Valencia substation. Project 5 is planned to replace 44.2% or (380/860 * 300 =)

132 poles of its total (300) in 1999 and the remaining 178 poles at 44 or 45 poles per year in 2000,

2001, 2002 and 2003 based on the funding profile.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

300
115

1

2

3

4

5

6

7

8

9

1 0

1 1

1 2

1 3

1 4

1 5

1 6

1 7

1 8

1 9

2 0

2 1

2 2

2 3

2 4

2 5

2 6

2 7

2 8

2 9

3 0

3 1

3 2

3 3

3 4

3 5

Percent of poles in project replaced = 115/300 = 38.3%

Number of poles that are not documented as being replaced = 161 - 115 = 46 poles

Number of remaining poles remaining to be replaced = 300 - 115 = 186

Cost per pole replaced = $860,000/300 = $2,867 per pole
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DATA REPORTED by CITIZENS for Pole Project 6

Total
Number
of Poles

for
Project

Poles to
be

replaced
in 1999

Actual
Poles

replaced
to date
(1999)

Project 6 Budget

1999 2000 2001 2002 2003 Budget for
Project

500 100 91 $474,000 $200,000 $200,000 $200,000 $200,000 $1,274,000

DATA REPORTED in UNSE Response for Project 6

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective
) poles in
project
area

Estimated
Number
of poles

needed to
be

replaced

Pole Project 6 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

500 129 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

4 I

Pole Project §
Downtown Noqales _-Southwest Utility Pole Replacements = 500 total poles

This area covers the downtown Nogales on the "Downtown Southwest" feeder circuit VA-6245

or VA-6247 from the Valencia substation. Project 6 is planned to replace 37.2% (474/1274 * 500 =)

or 186 poles of its total (500) in 1999 and the remaining 314 poles at 78 or 79 a year in 2000, 2001 ,

2002, and 2003 based on the funding profile.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

500

91

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

Percent of poles in project replaced = 91/500 : 18.2%

Number of poles that are not documented as being replaced = 129 - 91 = 48 poles

Number of remaining poles remaining to be replaced = 300 - 91 = 209

Cost per pole replaced = $1 ,274,000/500 = $2,548 per pole
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DATA REPORTED by CITIZENS for Pole Project 7

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 7 Budget

1999 2000 2001 2002 2003
Budget

for
Project

300 60 20 $380,000 $120,000 $120,000 $120,000 $120,000 $860,000

DATA REPORTED in UNSE Response for Pole Project 7

Actual
Number

Poles
Replaced

in area

Estimated
number of
(defective)

poles in
project
area

Estimated
N umber of

poles
needed to

be
replaced

Project 7 Expenditures

1999 2000
I

20022001 2003
Total

Expended
on Project

Not
reported
by UNSE

300 55 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

l

Pole Project _7

Downtown Noqales : Northeast utility Pole Replacements : 300 total poles

Number of poles documented to be replaced =

Actual poles documented as being replaced r

300

1

2

3

4 This area covers the downtown Nogales on the "Downtown Northeast" feeder circuit VA-6245 or

5 VA-6247 from the Valencia substation. Project 7 is planned to replace 44.2% or (380/860 * 300=) 132

6 poles of its total (300) in 1999 and the remaining 168 poles in 2000 based on the funding profile.

7

8

g

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

20

Percent of poles in project replaced = 20/300= 6.7%

Number of poles that are not documented as being replaced = 55 -

Number of remaining poles remaining to be replaced = 300 - 20 = 280

Cost per pole replaced = $860,000/300 = $2,867 per pole

20 = 35 poles

Marshall Magruder Rebuttal to UNSE Response to "Mr, Magruder's Concerns" with respect to Replacement Utility
Poles and Underground Cables for Docket No. E-04204A-06-0783 (Acc Decision No. 70360)

Page 25 of 57 13 September 2008



DATA REPORTED by CITIZENS for Pole Project 8

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 8 Budget

1999 2000 2001 2002 2003
Budget

for
Project

150 0 0 $180,000 $60,000 $60,000 $60,000 $60,000 $420,000

DATA REPORTED in UNSE Response for Project 8

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
N umber of

poles
needed to

be
replaced

Pole Project 8 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

150 0 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

0 I

Pole Project§.

Beatus Estates Subdivision Utility Pole Replacements: 150 total poles

The Beatus Estates subdivision is a spread-out community in the City of Nogales on the East

Nogales feeder circuit VA-6243 from the Valencia substation. Project 8 is planned to replace 20%

(180/420 * 150 =) or 62 of its total (150) in 1999 and the remaining 88 poles at 22 per year in 2000,

2001, 2002, and 2003 based on the funding profile. Project 8 for the Beatus Estates Subdivision has

not replaced any utility poles. Project 8 does not appear to have been started.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

Percent of poles in project replaced = 0/150 =

150

0

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

0.0%

Number of poles that are not documented as being replaced = 0 - 0 = 0 poles

Number of remaining poles remaining to be replaced = 150 - 0 = 150

Cost per pole replaced = $420,000/150 = $2,800 per pole

Marshall Magruder Rebuttal to UNSE Response to "Mr. Magruder's Concerns" with respect to Replacement Utility
Poles and Underground Cables for Docket No. E-04204A-06-0783 (ACC Decision No. 70360)

Page 26 of 57 13 September 2008



DATA REPORTED by CITIZENS for Pole Project 9

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 9 Budget

1999 2000 2001 2002 2003
Budget

for
Project

150 30 106 $180,000 $60,000 $60,000 $60,000 $60,000 $420,000

DATA REPORTED in UNSE Response for Project 9

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Pole Project 9 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

300 156 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

c I

Pole Project g

Valle Verde Subdivision Utility Pole Replacements: 300 total poles

The Valle Verde subdivision is an important fairly dense community in the City of Nogales that is

serviced by the Valencia substation probably on the North feeder circuit VA-6242. Project 9 is

planned to replace 20% (180/420 * 150 =) or 62 of its total (150) in 1999 and the remaining 88 poles

at 22 per year in 2000, 2001, 2002, and 2003 based on the funding profile.

Number of poles documented to be replaced r

Actual poles documented as being replaced r

150

106

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

Percent of poles in project replaced = 106/150= 70.6%

Number of poles that are not documented as being replaced = 156 - 106 = 50 poles

Number of remaining poles remaining to be replaced = 300 - 106 = 194

Cost per pole replaced = $420,000/150 = $2,800 per pole
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DATA REPORTED by CITIZENS for Pole Project 10

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 10 Budget

1999 2000 2001 2002 2003
Budget

for
Project

50 2 0 $60,000 $20.000 $20,000 $20,000 $20,000 $140,000

DATA REPORTED in UNSE Response for Pole Project 10

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
N umber of

poles
needed to

be
replaced

Project 10 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

50 0 Not
reported

Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

l l

Pole Proiect 3_0

Chula Vista Subdivision:  Q total poles g 9 8 replaced

Number of poles documented to be replaced =

Actual  poles documented as being replaced =

Percent of poles in project replaced = 0/50=

50

0

1

2

3

4 The Chula Vista subdivision is an important and large community just north of the City of Nogales

5 boundary that is serviced by the Valencia substation probably on the North Nogales feeder circuit vA-

6 6242. Project 10 is planned to replace 42.8% (60/140 *50 =) or 21 poles of its total (50) in 1999 and

7 the remaining 39 poles at about 10 per year in 2000, 2001, 2002, and 2003 based on the funding

8 profile. Project Q  M the Chula Vista subdivision did not replaced ; utility poles. Proieet Q does

9 not appear Q have been started.

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

o.a%

Number of poles that are not documented as being replaced = 0 - 0 = 0 poles

Number of remaining poles remaining to be replaced = 50 - 0 = 50

Cost per pole replaced = $140,000/50 = $2,800 per pole
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DATA REPORTED by CITIZENS for Pole Project 11

Total
N umber of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced
to date
(1999)

Project 11 Budget

1999 2000 2001 2002 2003
Budget

for
Project

100 0 0 $180,000 $60,000 $60,000 $60,000 $60,000 $420,000

DATA REPORTED in UNSE Response for Project 11

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
N umber of

poles
needed to

be
replaced

Pole Project 11 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

100 0 Not
reported

Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Pole Project

Activate Circuit 6246 (s/b 6246): 100 total poles

The Southwest Nogales feeder circuit VA-6246 from the Valencia substation shares a pole

with the West Nogales feeder circuit VA-6241. The Citizens PlaN of Action clearly stated:

"This Circuit shares a pole with Circuit 6241 (see Project 12). Citizens can reduce the
stress on the poles and eliminate potential outages due to structural failures. Activation of
Circuit 6246 will allow Citizens to split the load on the west-side of Nogales, and increase
the ability to back feed 6241 in the event of damage."7'

Project 11 is planned to replace 42.9% (180/420 * 100 =) or 43 poles of its total (100) in 1999 and

the remaining 67 poles at 7 to 8 per year in 2000, 2001, 2002, and 2003 based on the funding profile.

Project Q has not installed any utility poles necessary Q activate Circuit 6246. Project Q does not

appear Q have been started.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

Percent of poles in project replaced = 0/100 =

100

0

0.0%

Number of poles that are not documented as being replaced = 74 - 1

Number of remaining poles remaining to be replaced = 300 - 74 = 226

Cost per pole replaced = $320000/100 = $4,200 per pole

15 poles

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
71 Exhibit M-E, page 3 off.
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DATA REPORTED by CITIZENS for Pole Project 12

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 12 Budget

1999 2000 2001 2002 2003
Budget

for
Project

50 10 0 $60,000 $20,000 $20,000 $20,000 $20,000 $140,000

DATA REPORTED in UNSE Response for Project 12

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Pole Project 12 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

50 0 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

n u lm l u ll-llllllll

| I

Pole Project L

Circuit 6241 :  Q total poles

This new West Nogales feeder circuit VA-6241 in the Mariposa Industrial area. This circuit

provides power to the Carondelet Holy Cross Hospital to services most of the City of Nogales and the

county: The Plan of Action stated:

"Some of the pole replacements involve the relocation of circuits, as in the case of Circuits 6241
and 6246. Circuit 6241 feeds the west-side of  Nogales (and feeds the hospital). Circuit 6241
shares a pole with Circuit 6246. By relocating a portion of 6241, Citizens can reduce the stress
on the poles and eliminate potential outages due to structural failures. Activation of Circuit 6246
will allow Citizens to split the load on the west-side of Nogales, and increase the ability to back
feed 6241 in the event of damage."72

Project 12 is planned to replace 42.9% (60/140 * 50 =) or 20 poles of its total (50) in 1999 and the

remaining 30 poles at 7 or 8 poles per year in 2000, 2001, 2002, and 2003 based on the funding

profile. Project Q has not installed any utility poles necessary M Circuit 6241. Proieg  Q does not

appear Q have been started.

Number of poles documented to be replaced =

Actual poles documented as being replaced :-

Percent of poles in project replaced = 0/50=

50

0

0.0%

Number of poles that are not documented as being replaced = 0 - 0 = 0 poles

Number of remaining poles remaining to be replaced = 50 - 0 = 50

Cost per pole replaced = $140,000/50 = $2,000 per pole

1

2

3

4

5

6

7

8

9

1 0

1 1

1 2

1 3

1 4

1 5

1 6

1 7

1 8

1 9

2 0

2 1

2 2

2 3

2 4

2 5

2 6

2 7

2 8

2 9

3 0

3 1

3 2

3 3

3 4

3 5
72 Exhibit M-3, page 3 of 4.
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DATA REPORTED by CITIZENS for Project 13

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Pole Project 13 Budget

1999 2000 2001 2002 2003
Budget

for
Project

75 15 0 $90,000 $30,000 $30,000 $30,000 $30,000 $210,000

DATA REPORTED in UNSE Response for Project 13

Actual
Number

Poles
Replaced

in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Pole Project 13 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

75 5.5" Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I'll  II- Lu l

Pole ProlectL

Meadow Hills North Subdivision Utility Pole Replacements = E; total poles

5

6

7

8

9

10

Meadow Hills is a fairly new, large subdivision in the City of Nogales sewed by the Valencia

substation on the North Nogales feeder circuit VA-6241. Several thousand people live in this

development. Project 13 is planned to replace 42.8% (90/210 * 75 =) or 32 poles of its total (75) in

1999 and the remaining 43 poles at about 11 each year in 2000, 2001, 2002, and 2003 based on the

funding profile. Project Q  j g the Meadow Hills North subdivision did not replaced any utility poles.

Project Q does not appear Q have been started

Number of poles documented to be replaced =

Actual poles documented as being replaced =

Percent of poles in project replaced = 0/75 =

75

0

0.0%

Number of poles that are not documented as being replaced = 15 - 0 = 15 poles

Number of remaining poles remaining to be replaced = 75 - 0 = 75

Cost per pole replaced = $210,000/75 = $2,800 per pole

UNSE Response, Exhibit 1, shows 11 poles replaced for Projects 13 and 14, thus 5.5 were allocated for
Meadow Hills North and 5.5 for Meadow Hifls South

Marshall Magruder Rebuttal to UNSE Response to "Mr. Magruder's Concerns" with respect to Replacement Utility
Poles and Underground Cables for Docket No. E-04204A-06-0783 (ACC Decision No. 70360)

Page 31 of 57 13 September 2008



DATA REPORTED by CITIZENS for Pole Project 14

Total
N umber of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 14 Budget

1999 2000 2001 2002 2003
Budget

for
Project

75 15 0 $90,000 $30,000 $30,000 $30,000 $30,000 $210,000

DATA REPORTED in UNSE Response for Pole Project 14

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 14 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

75 5.5" Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I 1

Pole Project L4

Meadow Hills South Subdivision Utility Pole Replacements : 1_5 total poles

Meadow Hills is a fairly new, large subdivision in the City of Nogales served by the Valencia

substation on the North Nogales feeder circuit VA-6241. Several thousand people live in this

development. Project 14 is planned to replace 42.8% (90/210 * 75 =) or 32 poles of its total (75) in

1999 and the remaining 43 poles at about 11 each year in 2000, 2001, 2002, and 2003 based on the

funding profile. Project M the Meadow Hills South subdivision did. 091replaced M y utility poles.

Project 8 does not appear Q have been started.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

Percent of poles in project replaced = 0/75=

75

0

0.0%

Number of poles that are not documented as being replaced = 15 - 0 = 15 poles

Number of remaining poles remaining to be replaced = 75 - 0 = 75

Cost per pole replaced = $210,000/75 = $2,800 per pole
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74 UNSEResponse, Exhibit 1, shows 11 poles replaced for Projects 13 and 14, thus 5.5 were allocated for
Meadow Hills north and 5.5 for Meadow Hills South.
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DATA REPORTED by CITIZENS for Pole Project 15

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 15 Budget

1999 2000 2001 2002 2003
Budget

for
Project

20 2 0 $320,000 0 0 0 0 $320,000

DATA REPORTED in UNSE Response for Pole Project 15

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 15 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

20 0 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I I

Pole Project 1_5

115 Q Transmission Line Replacement Utility Poles = QQRota!.poles

This pole replacement project is for 20 poles on the 115 kV transmission line between the

Nogales Tap in south Tucson and all four substations in Santa Cruz County. Project 15 is planned to

replace 100% of its total 20 poles in 1999 based on the funding profile. Proiect Q will replace Doles

and/or H-frames 4 the existing 115 M Transmission Line. No transmission line poles were replaced.

Project Q does not appear Q have been started.

Number of poles documented to be replaced =

Actual  poles documented as being replaced =

Pércent of poles in project replaced = 0/20 =

20

0
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0.0%

Number of poles that are not documented as being replaced = 0 - 0 = 0 poles

Number of remaining poles remaining to be replaced = 20 - 0 = 20

Cost per pole replaced = $320,000/20 = $16,000 per pole
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DATA REPORTED by CITIZENS for Pole Project 16

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced
to date
(1999)

Project 16 Budget

1999 2000 2001 2002 2003
Budget

for
Project

250 60 148 $275,000 $120,000 $120,000 $120,000 $120,000 $755,000

DATA REPORTED in UNSE Response for Project 16

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Pole Project 16 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

250 219 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I I

Pole ProjectL

HighwayQ  : Utility Pole Replacements = 250 total poles

This area is served by the Sonoita substation probably on the Southeast Rio Rico, East

County feeder circuit SA-6206.The Citizens Plan of Action stated:

"A major portion of  the pole replacements wil l  be done along Highway 82 and into the
mountains in the Lochei l  area.  This loop wi l l  al low Ci t izens to sect ional ize and isolate
damaged portions of line, thereby keeping the highest number of customers in service."75

Project 16 is planned to replace 36.4% or (275/755 * 250 =) or 91 poles of its total (250) in

1999 and the remaining 149 poles at 37 or 38 poles per year in 2000, 2001, 2002, and 2003 based

on the funding profile.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

250

148

Percent of poles in project replaced = 148/250= 59.2%

Number of poles that are not documented as being replaced = 219 - 148 = 71 poles

Number of remaining poles remaining to be replaced : 250 - 148 = 102

Cost per pole replaced = $755,000/250 = $3,200 per pole
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75 Exhibit M-E, page 3 of 4.
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DATA REPORTED by CITIZENS for Pole Project 17

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 17 Budget

1999 2000 2001 2002 2003
Budget

for
Project

10 10 9 $25,000 0 0 0 0 $25,000

DATA REPORTED in UNSE Response for Pole Project 17

Actual
Number
Poles

Replaced,
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 17 Expenditures

1999 2000 20s1 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

10 18 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I'll_lll

i

Pole Project L
Old Tucson Road Utility Pole Replacements = _Q total poles L  M replaced

Number of poles documented to be replaced :

Actual poles documented as being replaced =

10

g

1

2

3

4 The Old Tucson Road goes from Grand Avenue in Nogales to Ruby Road in Rio Rico probably

5 served by the Valencia substation on the north Nogales feeder circuit SA-6242. Project 17 is planned

6 to replace 100% or all 10 poles in 1999 based on the funding profile.
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Percent of poles in project replaced = 9/10=

Number of poles that are not documented as being replaced =

Number of remaining poles remaining to be replaced = 10 - 9 = 1

Cost per pole replaced = $25,000/300 = $2,500 per pole

90.0%

19- 9 = 10 poles
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DATA REPORTED by CITIZENS for Pole Project 18

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 18 Budget

1999 2000 2001 2002 2003
Budget

for
Project

none none none $126,000 0 0 0 0

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 18 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

300 79 Reported
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

l I

Pole Project L

Rio Rico Highway Crossinqs Utility Pole Replacements : Q total poles

Number of poles that are documented as to be replaced = none

$128,000

1

2

3

4 Project 18 is planned to be completed in 1999 based on the funding profile. There are three

5 feeder circuits that might cross Interstate 19, from CaNNez substation the Northwest feeder circuit CZ-

6 8202 and Sonoita substation the Midwest Rio Rico feeder circuit SA-6204. The UNSE Response only

7 indicated this project was reported complete in 1999. Actual completion is unknown.
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DATA REPORTED in UNSE Response for Pole Project 18
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DATA REPORTED by CITIZENS for Pole Project 19

Total
Number of
Poles for
Project

Poles to
be

replaced in
1999

Actual
Poles

replaced to
date

(1999)

Project 19 Budget

1999 2000 2001 2002 2003
Budget

for
Project

25 1 16 $100,000 0 G 0 0

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 19 Expenditures

1999 2000 2001 2002 2003
Total

Expended
on Project

Not
reported
by UNSE

25 21 Reposed
complete

Not
reported

Not
reported

Not
reported

Not
reported

Not
reported

I'll Illll l l III l l l

Pole ProjectL

Rio Rico Industrial Park Utility Pole Replacements :  4 total poles

5

6

7

8

The Rio Rico Industrial Park contains over 25 produce packing plants which comprise the

largest business in Santa Cruz County. Further, the Nogales International Treatment Plant is in this

complex which is the largest single electricity customer in the County. The Sonoita substation

services this area on the Rio Rico Industrial Plant feeder circuit SA-6207. Project 19 was planned to

be completed in 1999 based on the funding profile

25Number of poles documented to be replaced

Actual poles documented as being replaced 16

Percent of poles in project replaced = 16/25 64%

Number of poles that are not documented as being replaced = 21 - 16 = 5 poles

Number of remaining poles remaining to be replaced = 25 - 16 = 9

Cost per pole replaced = $100,000/25 = $4,000 per pole

_..$100,000

DATA REPORTED in UNSE Response for Pole Project 19

Marshall Magruder Rebuttal to UNSE Response to "Mr. Magruder's Concerns" with respect to Replacement Utility
Poles and Underground Cables for Docket No. E-04204A-06_0783 (ACC Decision No. 70360)

Page 37 of 57 13 September 2008



I

Pole Project Q

Flux Canyon Area Utility Pole Replacements : 590 total poles

Flux Canyon originates to the west of SR 82 and crosses the highway south of the Town

of Patagonia.

This is the eastern part of Circuit CZ-8203 which was reported by the Engineering Report76

included in testimony of Mr. Steve Taylor" as the worst performing feeder line for the past two

years in the UNS Electric service area, including Mohave County.

Further, Circuit CZ-8203 is a long radial line, going over 100 miles from the Canez (north

Rio Rico) Substation78, east through Rio Rico homes, Pendleton Drive, east to Lake Patagonia,

crossing SR 82, going up Flux Canyon, past several small mine operations, through San Rafael

Valley and several wineries, past the village of Locheil, across the US-Mexican border, to the

Sonora village of Santa Cruz. I have had several complaints reported to me and also to the ACC

concerning the performance along Circuit CZ-8203, which averaged 141 minutes of outage per

customer in 2005 and 125 hours per customer in 2006.79

One winery owner reported over 180 hours of outage in the past year using the automated

diesel generator logger when there was no power. I tried to report this outage during the

evidentiary hearings (proposed Magruder Exhibit M-27- not entered into the record) which was

76

77

78
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Engineering Report, Staff's Assessment of: Quality of Service, Used and Useful Capital Assets,
Construction Work in Progress Capital Assets, Black Mountain Generation Station, by Steve Taylor, of 28
June 2007, hereafter"staff Engineering Report".
Direct Testimony of Steve Taylor, Utility Engineer, Utilities Division, Arizona Corporation Commission, of 28
June 2007
Information received seven years ago while on the Joint Santa Cruz County/City of Nogales Energy
Commission, showed a feeder circuit "SE Rio Rico/East County" feeder circuit coming from the Sonoita
substation while the Staff Engineering Report and the designation "C" states from the Canez substation.
Staff Engineering Report, pages 6 and 7 states:
"Canez Feeder C-8203 [CZ-8203] serving n. Pendleton Dr (Santa Cruz County) is a very long
(approximately 100 miles) 13 kV distribution feeder sewing residential and light commercial load in a
partially mountainous area between Tucson and Nogales and east of Interstate 19. Staff inspected portions
of the feeder on May 3 1, 2007 with UNS Electric personnel and observed that problems were being
regularly addressed with the addition of lightening arresters in selected locations, replacement of wood
poles with steel poles in unstable soil areas along the Santa Cruz river, cross arm installation at selected
locations to increase phase spacing, and fairly aggressive and recent tree trimming in the high vegetation
areas close to the Santa Cruz river. Additional action being considered includes transferring some parts of
this feeder to other feeders to reduce the length of line exposed and adding field reclosures (one presently
exists) to isolate areas that have faulted in lieu of larger segments of the feeder. Since the area has
topography which tends to make it subject to summer thunderstorms with resultant lightening and wind
impacts and the overhead line exposure is high (about 50 percent of the 100 mile line is overhead), the
feeder will likely remain as one which will require continued attention in the future. Staff was concerned that
voltage degradation might be a problem at some locations on this feeder due to its long length, however,
UNS Electric advised that maintaining the proper voltage has not been a problem. Staff believes UNS
Electric has taken the appropriate steps to minimize customer outages as evidenced by the work of the last
few years and is prepared to continue improvements of this feeder."
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DATA REPORTED by CITIZENS for Pole Project 20

Total
Number of
Poles for
Project

Poles to
be

replaced
in 1999

Actual
Poles

replaced
to date
(1999)

Project 20 Budget

1999 2000 2001 2002 2003 Budget for
Project

500 100 0 $800,000 $200,000 $200,000 $200,000 $200,000 $1,600,000

DATA REPORTED in UNSE Response for Pole Project 20

Actual
Number
Poles

Replaced
in area

Estimated
number of
(defective)

poles in
project
area

Estimated
Number of

poles
needed to

be
replaced

Project 20 Expenditures

1999 2000 2001 2002 2003
Total

Expended on
Project

Not
reported
by UNSE

500 200 Not
reported

Reposed
complete

Not
reported

Not
reported

Not
reported Not reported

I

deemed, after an objection, as being too late since it was not in my pre-filed testimony. I had

received by email early during those hearings.

The Citizens plan of action stated:

"A major portion of the pole replacements will be done along Highway 82 and into the mountains
in the Locheil area. This loop will allow Citizens to sectionalize and isolate damaged portions of
line,~thereby keeping the highest number of customers in service."8°

Project 20 planned to replace 37.5% (600/1600 * 500 =) or 188 poles of its total (500) in 1999

and the remaining 212 poles at 43 per year in 2000, 2001, 2002, and 2003 based on the funding

profile. Project Q Q the Flux Canyon area did not replace any utility poles. Project 8 does not

appear Q been started.

Number of poles documented to be replaced =

Actual poles documented as being replaced =

Percent of poles in project replaced = 01000=

500

0

0.0%

Number of poles that are not documented as being replaced = 200 - 0 = 200 poles

Number of remaining poles remaining to be replaced = 500 - 0 = 500

Cost per pole replaced = $165,000/300 = $2,800 per pole
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80 Exhibit M-E, page 3 of 4.
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I

Exhibit M-G

Data for Defective Underground Cable Replacement Projects

have NO

documented pole replacements

20.4%

40.9%12

50.3%

1

2

3

4 This Exhibit contains data reported by the Citizens approved Plan of Action and data reported in

5 the UNSE Response Exhibit 2 (no title). The table formats that follow/ are identical for each project.

6 Each project is briefly described in terms of its Project Number and title, the total number of defective

7 cable-feet in the Plan of Action listed to be replaced. As each project has a geographic location. The

8 budget data and schedule for each Project were provided in the Plan of Action. Using this financial

9 data, the number of cable-feet to be replaced was estimated for each year between 1999 and 2003.

10 Additional information provided included the number of cable-feet documented to be replaced,

11 number of actual cable-feet documented as being replaced, and the completion percentage in the

12 Project that have been actually replaced.

13 The following nine projects, totaling some 122,398 cable-feet, as shown below,

14

15 Project 1 - Mariposa Manor subdivision, Nogales (7,677 cable-feet)

16 . Project 2 - Monte Carlo subdivision, Nogales (12,040 cable-feet)

17 Project 4 - Preston Trailer Park, Nogales (3,633 cable-feet)

18 Project 5 - Tubac Country Club subdivision, Tubac (6,900 cable-feet)

19 Project 7 .- Palo Prado subdivision (13,500 cable-feet)

20 Project 8 - Empty Saddles subdivision (8,180 cable-feet)

21 Project 9 - Mt. Hopkins Smithsonian-Harvard Observatory, Amado (52,800 cable-feet)

22 Project 10 - Meadow Hills subdivision, Nogales (15,840 cable-feet)

23 Project 20 - Rio Rico Resort (1 ,828 cable-feet)

24 Three other projects showed some progress, although less than 51 % complete, with lowest

25 documented progress including:

26 Project 2 - Monte Carlo subdivision (12,040 cable-feet)

27 Project 11 - Canyon Del OroNista Del Cielo area (4,500 cable-feet)

28 Project 3 - Rio Rico Urban 3 (28,160 cable-feet)

29 The final cable replacement project exceeded the planned number of cable-feet

30 Project 6 - Tubae Country Club Valley subdivision (4,300 cable-feet) 169.5%

31 .

32

33

34

35

The information in this table for each project, include data reported by Citizens and data reported

in the UNSE Response.

In the "Data Reported by Citizens" are all from the Citizens Plan of Action:
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I I

e. First Column, "Total Number of Cable-Feet for Project,"81 this is the total feet Citizens reported

planned to replace in the Project.

f. Second Column, "Cable-Feet to be Replaced in 1999"82

g. Third Column, "Actual Cable-Feet Replaced to Date (1999)"83 This is a 1999 snapshot of the

progress to date and is the last "Actual Number" replacement data received.

h. Fourth Column, "Project X Budget" for 1999, 2000, 2001, 2002, and 2003 (first five lower

columns)84 and "Estimated Budget for Project"85 in the sixth lower column

In the Data Reported in the UNSE Response, Exhibit 1:

a. First Column, "Actual cable-feet Replaced in area,"86 was not reported in any project.

f.

g.

e. Second Column, "Total cable-feet to be replaced," is exactly the same are reported by

Citizens Plan of Action.87

Third Column, "Total cable-feet remaining"*'8

Fourth Column, "Project X Expenditures" for 199, 2000, 2001, 2002, and 2003 (first five lower

columns) and "Total Expended on Project" in the sixth lower column. The UNSE Response did

not include the cost for any year or total for any project."
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Exhibit M-D, page 3 of 6, second column.
ibid.page 6 of 6, third column.
ibid.page 6 of 6, fourth column, under the Progress to Date, is labeled "ActualNumber"
ibid.page 3 of 6, fourth to seventh columns.
This is the total of the years 1999 through 2003.
The UNSE Response included "Feet of Cable Needed" which was the same as Citizens Cable
Replacements data total on Exhibit M-D, page 3 of 6. this is NOT the number of cable-feet replaced.
Same as Exhibit M-D, on page 3 of 6, second column. UNSE might be confused with page 6, for "Cable
Replacements .- Progress to Date" where data through 1999 only were reported.
This was not provided in UNSE Response Exhibit 2.
UNSE included "Year Completed" without any basis in its Exhibit 2 and indicated in either 1999, 2000 or
2003.

88

89
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DATA REPORTED by CITIZENS for Cable Project 1

Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual Project 1 Budget

20021999

Cable-Feet
replaced to

date
(1999)

7,677 1,535 0 $61,416 $61,416 $61,416 $61,416 I $61,416 $307,080

DATA REPORTED in UNSE Response for Cable Project 1

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 1 Expenditures

1999 2000 2001 2002 2003

Total
Estimated
Expended
on Project

Not
reported
by UNSE

7,677 7,667 $61,416
Completed 0 0 0 0 $61 ,416

2000 2001 2003 Budget for
Project

v I

Cable Project1

Mariposa Manor Subdivision: Underground Cable Replacements:  L 677 total feet90

This project is in the northwestern part of the City of Nogales and is planned to replace annually

20% (7,766/5 =) or 1,535 cable-feet of underground cable, of the planned total project of 7,677 feet,

each year between 1999 and 2003 based on the funding profile.

7,677 feet

0 feet

0.0%

7,677 feet remain

$40.00 per cable-foot

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/7,677 =

Number of cable-feet not documented as replaced = 7,677 - 1,535 =

Total remaining cost of project = $

Cost per cable-foot to be replaced = $307,080/7,677 =

Cost to complete Project = 6,140 * 40 = $307,080
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90 Citizens Pole and Cable Replacement Plan, found in Exhibit M-D, page 2, 2l'\d column.
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DATA REPORTED by CITIZENS for Cable Project 2

Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 2 Budget

1999 2000 2001 2002 2003 Budget for
Project

12,040 2,408 2,454 $96,320 $96,320 $96,320 $96,320 $96,320 $481 ,600

DATA REPORTED in UNSE Response for Cable Project 2

Project 2 Expenditures

2000 2001 2002 2003

Total
Estimated
Expended
on Project

$43,600 0 0 0 $91,760

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Not
reported
by UNSE

12,040

l \

Cable Project _2

Monte Carlo Subdivision : Underqround Cable Replacements = 12,040 total feet

This project is in the northern part of Nogales and is planned to replace annually 20% or (12,040/5

=) or 2,408 cable-feet of underground cable, of the planned total project of 12,040 feet, during each

year between 1999 and 2003 based on the funding profile.

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

12,040 feet

2,454 feet

20.4%

9,586 feet remain

Percent of cable-feet in project replaced = 2,454/12,040 =

Number of cable-feet not documented as replaced = 12,040 - 2,454 =

Cost per cable-foot to be replaced = $481 ,600/12,040 = $40.02 a cable-foot

Cost to complete Project = 9,586 * 40.02 = $386,632

1999

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

9,586 $48,160
Completed
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Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 3 Budget

1999 2000 2001 2002 2003
Budget for

Project

28,160 5,632 14,157 $225,280 $225,280 $225,280 $225,280 $225,280 $1,126,400

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 3 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

28,160 8,189 $327,560
Completed 0 0 0 0
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I I

Cable Project §
Rio Rico Urban §  :

Underqround Cable Replacements = 28,160 total feet

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

28,160 feet

14,157 feet

50.3%

14,004 feet remain

Percent of cable-feet in project replaced = 14,157/28,160 =

Number of cable-feet not documented as replaced = 28,160 - 14,157

Cost per cable-foot to be replaced = $1,126,400/28,160 = $40 per cable-foot

Cost to complete Project = 14,004 * 40 = $560,160

DATA REPQRTED by CITIZENS for Cable Project 3

DATA REPORTED in UNSE Response for Cable Project 3

1

2

3

4
5 This project is in Rio Rico, a suburban community, north of the City of Nogales, and is planned to

6 annually to replace 20% (28,160/5 =) or 5,632 feet of underground cable, of the planned total project

7 of 28,160 feet, during each year between 1999 and 2003 based on the funding profile.

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

$327,560



Total
N umber of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 4 Budget

1999

3,663 727 0 $29,064 $29,064 $29,064 $29,064 $29,064

2000 2001 2002 2003 Budget for
Project

Actual
cable-feet
Replaced

in area

Tota\
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 4 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

3,663 1,751 0
$67,600

Complete
0 0 0 $67,600

I \

Cable Project Q

Preston Trai ler Park =

Underground Cable Replacements = 3,633 total feet

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/130,320 =

Number of cable-feet not documented as replaced = 3,633 - 1,882 =

Cost per cable-foot to be replaced = $130,320/3,633 =

Cost to complete Project = (3,633 * 35.87) - 67,600 =

3,633 feet

0 feet

0.0%

1,751 feet remain

$35.87 per cable-foot

$62,720

DATA REPORTED by CITIZENS for Cable Project 4

$130,320

1

2

3

4
5 This project is in Rio Rico, a suburban community, north of the City of Nogales, and is planned to

6 annually to replace 20% (3,633/5 =) or 727 feet of underground cable, of the planned total project of

7 3,633 feet, during each year between 1999 and 2003 based on the funding profile.

8 The UNSE Response Exhibit 2 indicated Capital Expenditures of $67,600 in 2000 and project

9 completed in 2000. The company reported no cable replaced in 1999. Thus, there are no

10 expenditures for 1999. If $67,600 was expended in 2000, then, based on the Budge cost of $35.87

11 per cable-foot, then 1,882 feet of the 3,633 feet in the project have been replaced.

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

DATA REPORTED in UNSE Response for Cable Project 4
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Total
N umber of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 5 Budget

1999 2000 2001 2002 2003 Budget for
Project

6,900 1,380 0 $55,200 $55,200 $55,200 $55,200 $55,200 $276,000

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 5 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

6,900 6,900 $55,200
Completed 0 0 0 0 $55,200

l l

Cable Project §
Tubae Country Club Subdivision :

Underqround Cable Replacements: 6,900 total feet

Number of cable- feet documented to be replaced =

ActUal cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/6,900 :

Number of cable-feet not documented as replaced = 6,900- 0

Cost per cable-foot to be replaced = $276,000/6,900 :

6,900 feet

0 feet

0.0%

6,900 feet remain

$40 per cable-foot

$276,000Cost to complete Project = 6,900 * 40 - 0 =

DATA REPORTED by CITIZENS for Cable Project 5

1

2

3

4
5 This project is in Tubac, a village south of the Pima County line, in the Tubac County Club

6 subdivision. This project to annually to replace 20% (6,900/5 =) or 1,380 feet of underground cable, of

7 the planned total project of 6,900 feet, during each year between 1999.and 2003 based on the

8 funding profile.

g

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

DATA REPORTED in UNSE Response for Cable Project 5
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Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 6 Budget

1999 2000 2001 2002 2003 Budget for
Project

4,300 1,380 2,790 $34,400 $34,400 $34,400 $34,400 $34,400 $172,000

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 6 Expenditures

1999 2000 2001 2002

I

2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

4,300 0
$34,400

Completed 0 0 0 0 $34,400
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I \

Cable Project §
Tubac Country Club Valley Subdivision:

Underqround Cable Replacements: 4,300 total feet

project. The data from UNSE are erroneous, as $137,600 could not have been expended

to complete this project.

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 7,290/4,300 :

Number of cable-feet not documented as replaced = 4,300 - 4,300 =

Cost per cable-foot to be replaced = $172,000/4,300 =

Cost to complete Project = $172,000 - $34,400 =

4,300 feet

7,290 feet

169.5%

0 feet remain

$40 per cable-foot

$137,600

DATA REPORTED by CITIZENS for Cable Project 6

1

2

3

4
5 This project is in Tubac, a village south of the Pima County line, in the Tubac County Club Valley

6 subdivision. This project is planned to annually to replace 20% (4,300/5 =) or 860 feet of underground

7 cable, of the planned total project of4,300 feet, during each year between 1999 and 2003 based on

8 the funding prof i le. UNSE Response Exhibi t  2 reported $34,400 was expended to complete a

9 $172,000 project that instal led 169.5% more cable than planned. This is nei ther real ist ic nor

10 feasible as this equates to $12.33 per cable-foot,  considerably less the planned cost of

11 $40.00 and approx imately 70% less than any other cable replacement project on a cost/ foot

12 basis. Using $40/cable-foot,  then $34,400 expended is 860 feet of  the 4,300 feet in this

13

14

15

16

17

18

19

20

21

22

23

24
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27

28

29

30

31

32

33

34

35

DATA REPORTED in UNSE Response for Cable Project 6



Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project v Budget

1999

13,500 2,706 0 $106,240 $106,240 $106,240 $106,240 $106,240 $531 ,200

2000 2001 2002 2003 Budget for
Project

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 7 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

13,500 12,125 $54,120
Completed 0 0 0 0 $54,120

at I

Cable Project _Z

Palo Prado Subdivision -

Underqround Cable Replacements = 13,500 total feet

erroneous, thus approximately 12,125 cable-feet (budget at $477,800) remains to

completed.

Number of cable- feet documented to be replaced =

Actual  cable-feet documented as being replaced r

Percent of cable-feet in project replaced = 0/13,500 :

Number of cable-feet not documented as replaced = 13,500 - 1,375 =

Cost per cable-foot to be replaced = $531 ,200/13,500 :

Cost to complete Project = $531,200 - 54,120 =

13,500 feet

0 feet

0.0%

12,125 feet remain

$39.35 per cable-foot

$477,800

DATA REPORTED by CITIZENS for Cable Project 7

1

2

3

4
5 This project is west of the Tubac village, in the Palo Prado subdivision. This project is planned to

6 annually to replace 20% (13,500/5 =) or 2,700 feet of underground cable, of the planned total project

7 of 13,500 feet, during each year between 1999 and 2003 based on the funding profile. UNSE

8 Respons.e Exhibi t  2 reported $54,120 was expended to complete a $531 ,200 project that

9 instal led no cable in 1999 that used (54,120/531,200 =) 10.2% of  the planned budget.  I f

10 $54,120 was expended in 1999, equat ing to 1,375 cable-feet (at  $39.35/foot),  thus in 1999,

11 only (1375/2700 =) 50.9% of  the f i rst  of  f ive years work could have been accompl ished.

12 Thus, 12,125 feet of  cable remain to be replaced for this project. The data from UNSE are

13

14

15

16

17
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19
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23 .
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DATA REPORTED in UNSE Response for Cable Project 7

Marshall Magruder Rebuttal to UNSE Response to "Mr. Magruder's Concerns" with respect to Replacement Utility
. Poles and Underground Cables for Docket No. E-04204A-06-0783 (ACC Decision No. 70360)

Page 49 of 57 13 September 2008



Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 8 Budget

1999 2000 2001 2002 2003 Budget for
Project

8,180 1 ,636 0 $65,440 $65,440 $65,440 $65,440 $65,440 $327,200

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 8 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

8,180 8,180 $65,440
Completed 0 0 0 0 $65,440

| I

Cable Project §
Empty Saddles Subdivision:

Underground Cable Replacements : 8.180 tcatal feet

This project is west of the Tubac village, in the Palo Prado subdivision. This project is planned to

annually to replace 20% (8,180/5 =) or 1,636 feet of underground cable, of the planned total project of

8,180 feet, during each year between 1999 and 2003 based on the funding profile. The UNSE

Response Exhibit 2 data are erroneous. NO underground cable replacement work has been

done in this subdivision (I live there) and replacing over 1.5 miles of underground cable in a 22 lot

subdivision of about 110 acres would be noted by all residents.

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/8,180 =

Number of cable-feet not documented as replaced = 8,180 - 0 =

Cost per cable-foot to be replaced = $327,200/8,180 =

Cost to complete Project = 8,180 * 40 =

8,180 feet

8,180 feet

0.0%

8,180 feet remain

$40 per cable-foot

$327,200

DATA REPORTED by CITIZENS for Cable Project 8

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17
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19
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35

DATA REPORTED in UNSE Response for Cable Project 8
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Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 9 Budget

1999

52,800 11,435 0 $457,400 $422,400 $422,400 $422,400 $422,400 $2,147,000

2000 2001 2002 2003 Budget for
Project

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 9 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

52,800 52,800 $327,560 $2,300 0 0 Completed 92$329,860

91

92
Late-Filed Exhibits, Exhibit M-E, page 3 of 4.
UNSE.Response Exhibit 2 shows $457,400 as "Estimated Cost" and "UNS Electric completed this project"
in 2003 and an entry of $2,300 expenditures for 2000.
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I t I

Cable Projectg

M Hopkins=Underground Cable Replacements: 52.800 total feet

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

I 52,800 feet

0 feet

0.0%

52,800 feet remain

Percent of cable-feet in project replaced = 14,157/52,800 =

Number of cable-feet not documented as replaced = 52,800 -0 =

Cast per cable-foot to be replaced = $2,147,000/52,800 = $40.67 per cable-foot

Cost to complete Project = 52,800 * 40,67 = $2,147,000

DATA REPORTED by CITIZENS for Cable Project g

1

2

3 . . . . . .
4 This project is extends from the Amado substation (Kantor) to the Smlthsonlan Institute-Harvard

5 observatory on the top of Mount Hopkins. This is a significant issue, as stated by the utility company

6 in the Plan of Action"

"A significant portion of the cable replacements involves the underground feed to the top of Mount
7 Hopkins. This cable was installed by a contractor in the 1970's, and was also direct buried. This
8 cable has numerous faults. When a fault occurs, locating the faulted portion requires an entire

crew. It should be noted that because this part of the county is so far from the rest of the service
9 territory, if there is an outage that requires a crew from Nogales, it takes a minimum of an hour for

10 them to get there."9"

11 This project is planned to replace 21 ,3% (457,000/2147,000 * 52,800 =) or 11,238 feet of

12 underground cable in 1999, and 10,388 feet per year of the planned total project of 52,800 feet,

13 during each year between 1999 and 2003 based on the funding profile.
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DATA REPORTED in UNSE Response for Cable Project 9



Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 10 Budget

1999 2000 2001 2002 2003 Budget for
Project

28,160 3,168 0 $126,720 $126,720 $126,720 $126,720 $126,720 $633,600

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 10 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

28,160 28,160 $327,560
Completed 0 C 0 $633,6000

III

Cable Project Q.

Meadow Hills Subdivision:

Underqround Cable Replacements: 15.840 total feet

This project is subdivision in the northern part of the City of Nogales, and is planned to annually to

replace 20% (15,840/5 =) or 3,168 feet of underground cable, of the planned total project of 15,840

feet, during each year between 1999 and 2003 based on the funding profile.

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/15,840 =

Number of cable-feet not documented as replaced = 15,840 - 0 =

Cost per cable-foot to be replaced = $633,600/15,840 =

15,840 feet

0 feet

0.0%

15,840 feet remain

$40 per cable-foot

$633,600Cost to complete Project = 15,840 * 40 =

DATA REPORTED by CITIZENS for Cable Project 10

DATA REPORTED in UNSE Response for Cable Project 10
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Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 11 Budget

1999 2000 2001 2002 2003 Budget for
Project

4,500 900 1 ,840 $36,000 $36,000 $36,000 I $36,000 $36,000 $180,000

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 11 Expenditures

1999 2000 2001 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

4,500 2,880 $36,00
Completed 0 0 0 0 $36,000

I 1 1 \

Cable ProjectL

Canyon OroNista Q91Cielo area:

Underqround Cable Replacements : 4.500 total feet

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 1,840/4,500 =

Number of cable-feet not documented as replaced = 4,500 - 1,840 =

Cost per cable-foot to be replaced = $180,000/4,500 =

4,500 feet

1,840 feet

40.9%

2,880 feet remain

$40 per cable-foot

$115,200Cost to complete Project = 2,880 * 40 =

DATA REPORTED by CITIZENS for Cable Project 11

1

2

3

4 .
5 This project is is along Canyon Del Oro Lane and Drive, and Camino Vista Del Cielo in northern

6 eastern suburbs the City of Nogales, and is planned to annually to replace 20% (4,500/5 =) or 900

7 feet of underground cable, of the planned total project of 4,500 feet, during each year between 1999

8 and 2003 based on the funding profile.

9

10

11

12

13

14

15

16 .

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

DATA REPORTED in UNSE Response for Cable Project 11
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Total
Number of
Cable-Feet
for Project

Cable-Feet
to be

replaced in
1999

Actual
Cable-Feet
replaced to

date
(1999)

Project 12 Budget

1999 2000 2001 2002 2003 Budget for
Project

1,828 366 0 $14,624 $14,624 $14,624 $14,624 $14,624 $73,130

Actual
cable-feet
Replaced

in area

Total
cable-feet

to be
replaced

Total
cable-feet
remaining

Project 12 Expenditures

1999 2000 2091 2002 2003

Total
Estimated

Expended on
Project

Not
reported
by UNSE

1,828 1,828 $14,624
Completed 0 0 0 0 $14,624

I I E

Cable ProjectL

Rio Rico Resort: Underground Cable Replacements: 1,828 total feet

The Rio Rico Resort is in Rio Rico, a suburban community, north of the City of Nogales, and is the

largest hotel/convention center complex in the County. This project is planned to annually to replace

20% (1 ,828/5 =) or 5,632 feet of underground cable, of the planned total project of 1,828 feet, during

each year between 1999 and 2003 based on the funding profile.

Number of cable- feet documented to be replaced =

Actual cable-feet documented as being replaced =

Percent of cable-feet in project replaced = 0/1 ,828 =

Number of cable-feet not documented as replaced =

Cost per cable-foot to be replaced = $73,130/1 ,828 =

1 , 828*0

Cost to complete Project = 1,328 * 40 =

1,828 feet

1,828 feet

0.0%

1,828 feet remain

$40.00 per cable-foot

$73,130

DATA REPORTED by CITIZENS for Cable Project 12

1

2

3

4

5
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DATA REPORTED in UNSE Response for Cable Project 12
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Year .
Major Storms All Other Outages

Supplier Transmission Dist Supplier Trans Dist Sched Total
1994 0 0 197 1 0 209 0 407
1995 0 0 125 0 0 282 0 407
1996 1 0 142 0 1 188 0 332
1997 0 0 311 0 0 212 0 523
1998 0 1 308 2 1 272 0 584
1999 0 3 247 0 0 211 2 463
2000 0 6 277 0 0 126 9 418
2001 0 5 198 0 0 196 6 405
2002 0 0 112 0 0 191 6 309
2003 0 3 300 0 0 193 18 514
2004 0 0 NA 0 0 NA NA NA

Totals 1 18 2217 3 2 2080 41 4362

I I | a

Exhibit M-H

Quotes from the Magruder Testimony in the Reliability Case93

1. From Appendix C, Electric Reliability Data for Santa Cruz Service Area, 1994-2004", page 109.

Quote:

C.1 Total Numbers of Interruptions/Outages per Year.

Table C-1 shows the number of interruptions for each year. They are in two groups, outages
that occurred during major storms and all other outages. The total for each year and by outage type is
provided. This data was faithfully compiled from these reports, using the "year to date" totals found in
the December report. There were a total of 4,362 interruptions Q this 10-year period Q  Q average Q
436.2 year.

It should be noted that "supplier" means an outage prior to reaching the Nogales Tap in
Tucson, due to either a generation outage or to an outage involving the Western Area Power
Administration (WAPA) transmission system. Due to the four supplier outages between 1994 and
1998, Citizens installed a switch at the Nogales Tap that automatically will use power from a second
source. Due to this ability to have redundant sources, there have been no supplier outages since that
time.

Table C-1 Number of interruptions this year.

End Quote
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93 Re-opened ACC Docket No, E-01032A-99_0401 and ACC Order No. 62011, Magruder Testimony, of 8 July
2005. The footnotes are the same as in the reference, however, they are renumbered sequentially herein.
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ID
Pole Replacement

Project

Total
No of
Poles

1999
Est.
No.

Poles
to date

1999
Plan ($)

2000 (54) 2001 ($) 2002 ($) 2003

($)

1 Nogales West area 75 75 26 300,000 0 0 0 0
2 Nogales West north area 75 15 28 90,000 30,000 30,000 30,000 30,000

3
Reconductor Mariposa
Industrial Park

75 1 1 90,000 75,000 0 0 0

4 Downtown Southeast 300 60 74 360,000 120,000 120,000 120,000 120,000
5 Downtown Northwest 300 60 115 360,000 120,000 120,000 120,000 120,000
6 Downtown Southwest 500 100 91 474,000 200,000 200,000 200,000 200,000
7 Downtown Northeast 300 60 20 360,000 120,000 120,000 120,000 120,000
8 Beatus Estates 150 0 0 180,000 60,000 60,000 60,000 60,000
9 Valle Verde 150 30 106 180,000 60,000 60,000 60,000 60,000
10 Chula Vista 50 2 0 60,000 20,000 20,000 20,000 20,000
11 Activate Circuit 6242 100 0 0 180,000 60,000 60,000 60,000 60,000
12 Circuit 6241 50 10 0 60,000 20,000 20,000 20,000 20,000
13 Meadow Hills North 75 15 0 90,000 30,000 30,000 30,000 30,000
14 Meadow Hills South 75 15 0 90,000 30,000 30,000 30,000 30,000
15 Transmission Line 20 2 0 320,000 0 0 0 0
16 Highway 82 250 60 148 275,000 120,000 120,000 120,000 120,000
17 Old Tucson Road 10 10 9 25,000 0 0 0 0

18 Rio Rico Highway
Crossing

0 0 0 126,000 0 0 0 0

19 Rio Rico Industrial Park 25 1 16 100,000 0 0 0 0
20 Flux Canyon area 500 100 0 600,000 200,000 200,000 200,000 200,000

3,080 616 634 $4,320,
000

$1 ,265.
000

$1,190,
000

$1,190,
000

$1 ,190,
000

n 1 I *

2. Fro Appendix C, Electric Reliability Data for Santa Cruz Service Area, 1994-2004", Appendix
E1 :

Quote:

E.3.2 Other Planned Improvements NOT Dependent On The Second Transmission Line.

Replacing poles. A plan is presented to replace 3,060 poles which "have reached the end _gr
their Mg cycle"95 during 1999 costing $4,320,000, in 2000 for $4,285,000 for $1 ,190,000, in
2001, 2002, and 2003. There are 20 different pole replacement projects listed. A "progress to
date" shows that 634 poles had been replaced for the estimated 616 as of this report. Table
E.3.2-1 below shows the plan for replacing these above ground poles."

Table E.3.2-1 Above Ground Replacement Pole Plan. It should be noted that the 1999 estimates
and "to date" actual installations do not meet the planned number of replacements.

Totals

Replacing underground cable. A plan is presented to replace 159,388 total feet of
underground cable during 1999 costing $1 ,310,104, in 2000, 2001, 2002 and 2003 for
$1 ,275,104, in 2001, 2002, and 2003. There are 12 different underground cable replacement
projects listed with replacements required in Rio Rico and Tubac having the highest priority. A

1
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25
26
27
28
29
30
31 94
32
33
34
35

Appendix E, Reliability Agreement Agreed to by Citizens in 1999 and Subsequent Compliance, Section E.3,
Citizens "Supplement to Santa Cruz Electric Division Transmission Alternative and Plan of Action,
paragraph E.3.2, Other Planned Improvements NOT Dependent on the Second Transmission Line, pages
135 to 137. Footnotes from this Testimony have been changed to be in sequence with the filing in the
present case. When a document title has been abbreviated, its full title is used.
ibid.PDF page 52.
In Supplemental POA, PDF pages 26, 41, 43, 45, and 52. [it is noted that these pages are unnumbered.]

95

96
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ID
Underground Cable
Replacement Project

Total
Feet

1999
Est. Ft.

Ft. to
date

1999
Plan ($)

2000 ($) 2001 (S) 2002 ($) 2003 ($)
1 Mariposa Manor 7,677 1,535 0 61,416 61,416 61,416 61,416 61,416
2 Monte Carlo 12,040 2,408 2,454 96,320 96,320 96,320 96,320 96,320
3 Rio Rico Urban 3 28,160 5,632 14,157 225,280 225,280 225,280 225,280 225,280
4 Preston Trailer Park 3,633 727 0 29,064 29,064 29,064 29,064 20,064
5 Tubac Country Club 8,900 1,380 0 55,200 55,200 55,200 55,200 55,200
6 Tubac Valley County

Club 4,300 860 7,290 34,400 34,400 34,400 34,400 34,400
7 Palo Paradox 15,530 2,706 0 108,240 108,240 108,240 108,240 108,240
8 Empty Saddle Estates 8,180 1 ,636 0 65,440 65,440 65,440 65,440 65,440
9 Mr. Hopkins 52,800 11 ,435 0 457,000 422,400 422,400 422,400 422,400
10 Meadow Hills 15,840 3,168 0 126,720 126,720 126, 720 126, 720 126, 720
11

Canyon Del Oronista
Del Cielo 4,500 900 1 ,840 36,000 36,000 36,000 36,000 36,000

12 Rio Rico Resort 1 ,828 366 0 14,624 14,624 14,624 14,624 14,624
161,388 32,753 25,741 $1,310,

104
$1,275.
104

$1,275,
104

$1,275,
104

$1,275,
104

an \ 4 \

"progress to date" shows that 25,741 actual feet of cable had been replaced for the 32,753
feet estimated as of this report. Table E.3.2-2 below shows the plan for replacing these above
underground cables that Citizens indicated were low reliability_due Q directly buried cable and
Q replacing old cable with his _failure rates.97 It should be noted that many of the cable
replacements in the progress to date column were significantly over-ran the estimated number
of feet versus actual number of feet.

h

Table E.3.2-2 Below Ground Replacement Cable Plan. it should be noted that the 1999
estimates and "to date" actual installations do not meet the planned number of replacements.

Totals
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End Quote

97 ibid, PDF pages 26, 42, 43, 45, 52 and 53.
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